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Introduction 
 

The Five-Year Capital Improvement Plan (CIP) represents the culmination of Sacramento 

Regional Transit District’s (SacRT) efforts to strategically plan and prioritize capital 

expenditures and activities over a five-year span from Fiscal Year (FY) 2023 to 2027.  SacRT 

has a large backlog of capital asset rehabilitation and replacement that needs to be addressed, 

and limited funding and resources with which to accomplish it. A multi-year view of capital 

needs is essential to maximize the use of capital funds.    

 

The CIP is intended to be a “living document” that is reviewed and updated at least every two 

years, with the first year aligned with the current adopted capital budget.  The bi-annual review 

will verify and update the programming of the projects in the remaining three years of the CIP 

and add two more years to renew the five-year horizon of the plan.  The process includes 

reviewing guiding documents, validating capital project, and a final review and approval by the 

Capital Program Committee (CPC).  Once approved by CPC, the project goes to the General 

Manager/CEO for review and approval. If approved by the GM/CEO the CIP will be updated 

and presented to the SacRT Board for adoption. 

 

SacRT’s Capital Program Committee (CPC) meets regularly to review and monitor the Capital 

Budget, evaluate new capital project requests for addition to the Capital Budget, monitor and 

manage projects within the Capital Budget and provides management oversight of the Five-

Year CIP and Ten-Year Operating and Capital Plan.  The CPC is made up of the following 

Executive Management Team (EMT) members: VP, Security, Safety & Customer Satisfaction, 

VP, Planning & Engineering, VP, Light Rail Operations, VP, Bus Operations, VP Integrated 

Services & Strategic Initiatives/COS, VP, Finance/CFO, and VP, Communications & 

Partnership. 

 

The CIP places an emphasis on sustaining safety and regulatory compliance; maintaining a 

“state of good repair” for SacRT’s current assets; completing transit expansion projects; and 

system enhancement/improvement projects – particularly projects that significantly enhance 

customer service, safety and cleanliness while providing opportunities for greater system 

efficiency/revenue generation. The CIP provides a reference for internal and external 

stakeholders to understand SacRT’s ongoing capital needs 

 

SacRT’s Profile  
  
In 1971, California legislation allocated sales tax money for local and statewide transit service 

and created the organizational framework for SacRT pursuant to the Sacramento Regional 

Transit District Act.  SacRT began operations on April 1, 1973, with the acquisition of the 

Sacramento Transit Authority.  SacRT is the largest public transportation provider in the 

Sacramento region, providing bus, light rail, paratransit and microtransit service to a population 

of over 2.0 million with a service area of over 440 square miles.  
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Guiding Documents 
 

This is a summary of the guiding documents that help shape the SacRT Capital Program: 

 

1. Metropolitan Transportation Plan/Sustainable Communities Strategies (MTP/SCS): The 

MTP/SCS is a long-range plan for transportation improvements in SacRT’s six-county 

region. SACOG is the Metropolitan Planning Organization (MPO) responsible for 

developing the state and federally required MTP/SCS every four years in coordination with 

the 22 cities and six counties in the greater Sacramento region. The latest MTP/SCS, 

covering the period from 2020 to 2040, was adopted by the SACOG Board at its November 

18, 2019, meeting. 

 

2. SacRT Strategic Plan (FY 2021 – FY 2025):  The Strategic Plan was adopted October 26th, 

2020. It was updated to serve as a blueprint for operational excellence and to better focus 

on regional needs. SacRT has embraced a customer-centric culture, placing customer 

interests first in all plans, decisions, investments and actions.  Staff strives to balance a 

high-quality customer experience with taxpayer value as we move customers as safely and 

as efficiently as possible.  The plan represents four fundamental and integrated elements: 

WHY: SacRT leaders, teams, and staff are driven to deliver high quality service.  

 Mission: Moving you where you want to go, when you want to go. 

 Vision: A leader in providing mobility options for our community. 

 Values:  Core principles include: 

 Collaboration 

 Diversity 

 Innovation 

 Respect 

 Trust 

 Excellence 
 

WHAT: This encompasses annual goals SacRT strives to achieve. 

1. Establish a baseline of customer satisfaction. 

2. Deliver operational excellence across the organization. 

3. Establish a baseline of the community’s perception of SacRT as a trusted partner. 

4. Improve employee engagement over the prior year. 
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HOW: With clarity of goals, strategic priorities were identified to help narrow focus on areas 

of service and operations that most closely align with stated goals. Then, a work plan was 

developed to encompass projects and programs that SacRT teams will strive to complete.  

1. Customer Satisfaction 

2. Operational Excellence 

3. Community Value 

4. Employee Engagement 

 

WHO: A scorecard system will be used to monitor Operational and Division performance on 

a quarterly and annual basis. 

 

3. SacRT Transit Asset Management (TAM) Plan: The Transit Asset Management (TAM) rule 

(49 CFR part 625) is a new set of federal regulations that sets out minimum asset 

management practices for transit providers. One of the TAM requirements is that all transit 

agencies must develop a TAM Plan to aid in: (1) assessing the current condition of its capital 

assets; (2) determining what the condition of its assets should be; (3) identifying the 

unacceptable risks, including safety risks, in continuing to use an asset that is not in a state 

of good repair; and (4) deciding how to best balance and prioritize reasonably anticipated 

funds towards improving asset condition and achieving a sufficient level of performance 

within those means. SacRT completed its first TAM Plan in October 2018. The TAM Plan 

informed the development of the CIP, and the two will continue to be complementary 

planning efforts going forward. 

 

4. SacRT Fleet Management Plan (FMP): This document identifies fleet requirements 

including replacement schedules and proposed expansions.  In addition, it identifies major 

system expansions and the facilities required to maintain the fleet. This document is 

required by the Federal Transit Administration (FTA). The last adopted FMP for the Bus 

mode was December 2012. The FMP for the Light Rail mode is dated February 2013.  

Updates were submitted to the FTA in March and April 2017 respectively.  Updates to both 

documents are planned for 2022. 

 

5. SacRT TransitAction Plan: This document outlines SacRT’s long range plans through 2035. 

It provides the basis for SacRT’s Vision and input into the Metropolitan Transportation 

Plan/Sustainable Communities Strategies.  The TransitAction Plan was adopted by the 

Board on August 10, 2009.  This document is planned to be updated in 2022. 

 

6. Short Range Transit Plan (SRTP):  The SRTP was last amended in April 2022. The SRTP 

sets out transit planning and programming for a ten-year period and provides input to 

SACOG for preparation of the MTP/SCS. In addition to operating plans and resources, the 

SRTP identifies capital projects to be undertaken to support SacRT’s existing and planned 

transit services. 
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7. Final Network Integration Plan: This document was finalized October 25, 2021. It represents 

a plan to provide better connections between local transit and the state rail system to 

support the 2018 California State Rail Plan that articulates a vision of intercity rail, commuter 

rail, and local mass transit integration, making the rail system easier to access and use. In 

Sacramento, that system consists of the Capitol Corridor and the San Joaquin’s intercity 

trains, which are sponsored by Caltrans and operated by their respective Joint Powers 

Authorities. In the future, two new San Joaquin roundtrips will be added on the Union Pacific 

Railroad’s Sacramento Subdivision, stopping at a proposed Midtown Station along the 20th 

Street corridor. Additionally, the Altamont Corridor Express (ACE) commuter rail service, 

operating today between Stockton and San Jose, is planning an extension to Sacramento 

with multiple arrivals and departures.  Infrastructure improvements and light rail service 

improvements are proposed. 

 

8. The Annual Budget Process:  Each year, the Operating and Capital Budgets for the new 

fiscal year are adopted by the Board.  The funding allocated for Capital Projects is based 

on available capital revenue and project priorities as identified by the CPC and approved by 

the GM/CEO and the Board of Directors.   

 

9. Zero-Emission Bus Roll out Plan (ZEBROP): The Innovative Clean Transit (ICT) regulation, 

adopted by the California Air Resources Board (CARB) in December of 2018, requires all 

public transit agencies to gradually transition their bus fleets to zero-emission technologies. 

Per ICT Regulation the ZEBROP includes a goal of full transition to zero-emission buses by 

2040 with careful planning that avoids early retirement of conventional internal combustion 

engine buses. In March 2021, the Board approved a Zero-Emission Bus Rollout Plan, which 

will transition SacRT’s fleet to 100% zero-emission by 2040.  

 

10. Transit Oriented Development (TOD) Action Plan: In partnership with SACOG, a TOD 

Action Plan for the region was released in June 2020. The Action Plan is designed to help 

local governments, property owners, developers, and the community prioritize TOD projects 

that result in inclusive, sustainable, and connected communities. This Action Plan 

articulates the need for a concerted effort between local municipalities, the State, SacRT, 

and SACOG to ensure TOD projects are prioritized, coordinated, and thoughtfully 

implemented throughout the region. SacRT’s leadership team continues to participate in a 

workgroup coordinating with State Treasurer Fiona Ma on TOD planning, opportunity zones, 

and project development. 

General & Community Plans: SacRT will consider projects identified in general/ community 

plans for inclusion in the SacRT Capital Program. 
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Five Year Capital Improvement Plan (CIP) Process 
 

Developing and updating the CIP follows a multi-step process:1) Asset Inventory and Condition 

Assessment also known as Asset Management, 2) Update Capital Project List, 3) Funding 

Projections, 4) Project Prioritization.  Each of these steps need to be completed to create a 

useful CIP. 

 

Step 1 Asset Inventory and Condition Assessment (Asset Management): Update the asset 

inventory and condition assessment, this will allow projects to be based off an updated set of 

data.  Assets that are in fair condition can plan to be rehabilitated or replaced later in the five-

year plan, while assets in poor condition can be prioritized in earlier years.  

 

Step 2 Update Capital Project List: Review existing and submitted project requests to create a 

complete list of all projects.  The updated list contains projects from the Capital Budget, prior 

CIP and new project requests.  Projects are organized by Mode (Light Rail Streetcar, Bus, 

Demand Response, Paratransit), Category (Expansion or State of Good Repair), and Sub-

Category (Guideway, Passenger Stations, Revenue Vehicles, Service Vehicles, Maintenance 

Buildings, Administrative Buildings, Communication/IT Systems, Planning, and Other).  

 

Step 3 Funding Projections: Review formula and competitive funding programs to forecast 

possible funding levels over the next 5 years.  A funding plan is developed for the entire CIP 

but funding availability can limit the projects that can be programed, and the requirements of 

funding sources can also limit what projects can be funded. 

 

Step 4 Project Prioritization: Projects are prioritized based on the asset management plan, 

safety and security and overall requirements to provide transit service. 

 

A key requirement in creating or updating the CIP is the prioritization of projects, which 

determines which investments are made and when they are made.  Federal Transit 

Administration (FTA) Transit Asset Management (TAM) regulations require a sound 

methodology or tool that assist in the prioritization of capital investments.   

 

Projects in the CIP are prioritized in tiers based on need and potential funding availability.  The 

priority tiers are: 

1. Projects that are Fully Funded 

2. Projects that are high priority but are not fully funded 

3. Projects that are medium priority and could be funded if opportunities arise 

4. Projects that are low priority or planned to be completed beyond the CIPs five years, 

contingent on availability of adequate revenues. 
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Prioritization of projects is completed by the Executive Management Team (EMT) quarterly, 

with members reviewing and ranking Tier 2 and Tier 3 projects from the SacRT Unfunded 

Project List. SacRT staff also reviews Tier 1 projects to determine their ongoing need, continued 

relevance, schedule, and funding status.  If Tier 1 projects need additional funding, they are 

added to the Unfunded Project List for ranking.   

 

Attachment A is a summary of projects in the CIP by Sub-category 
 

Funding Summary 
 

SacRT has extensive plans for future expansion to meet forecast increases in demand, and to 

improve light rail and bus services, however, we face significant capital replacement and 

infrastructure maintenance needs for the existing bus and light rail systems. As a result, it is 

important to ensure both the availability of financial resources to maintain existing levels of 

service and sufficient funding for capital and operating expenditures related to proposed 

expansion and service improvements.  SacRT’s major sources of funding are detailed in the 

next sections. 

 

Funding Sources  

 

As part of the development of the Five-Year Capital Improvement Plan, a review of projected 

and potential revenue sources was completed.  SacRT receives grant funding from federal, 

state, and regional/local organizations.  The following are the most common and/or current 

grants that fund capital projects.  

 

Federal 

 

The Federal Transit Administration (FTA) is the number one provider of federal funding to 

SacRT however there are other federal funding sources including Federal Highway 

Administration (FHWA), Federal Rail Administration (FRA), Department of Transportation 

(DOT), Department of Energy (DOE), and Federal Emergency Management Agency (FEMA).  

The Fixing America’s Surface Transportation (FAST) Act was signed into law in December 

2015, reauthorizing many FTA grant programs through federal fiscal year 2020.  FAST also 

included language to improve mobility, streamline capital construction projects and increase 

the safety of public transportation systems across the country. In 2021 the Bipartisan 

Infrastructure Law (BIL) extended and increased the funding for many of the programs while 

also creating new programs.  
 

Section 5307 – Urbanized Area Formula Grants: These funds are distributed by formula to large 

and small urban areas to provide funding to public transit systems in Urbanized Areas (UZA). 

 



     7

 

  

Section 5309 – Capital Investment Grants (CIG): These funds are distributed through a multi-year 

competitive process and provide funding for transit capital investments, including heavy rail, 

commuter rail, light rail, streetcars, and bus rapid transit.  
 

Section 5310 – Enhanced Mobility of Seniors & Individuals with Disabilities: These funds are 

distributed through a competitive process and provide funding for the purpose of assisting 

private nonprofit groups in meeting transportation needs of the elderly and persons with 

disabilities. 
 

Section 5337 – State of Good Repair: These funds are distributed by formula to large, urbanized 

areas that operate rail services to provide capital assistance for maintenance, replacement, 

and rehabilitation projects of existing high-intensity fixed guideway and high-intensity motorbus 

systems to maintain a state of good repair.  
 

Section 5339 – Grants for Buses and Bus Facilities: These funds are distributed to states and transit 

agencies through statutory formula and provide funding to replace, rehabilitate and purchase 

buses and related equipment and to construct bus-related facilities. In addition to the formula 

allocation, this program includes two discretionary components: The Bus and Bus Facilities 

Discretionary Program and the Low or No Emissions Bus Discretionary Program. 
 

Section 5339 (b) – Buses and Bus Facilities Discretionary Program: These funds are distributed 

through a competitive program to provide funding to transit agencies to replace, 

rehabilitate and purchase buses and related equipment and to construct bus-related 

facilities.  
 

Section 5339 (c) - Low and No Emission Bus Discretionary Program: These funds are 

distributed through a competitive program to provide funding to states and transit agencies 

to purchase or lease low or no emission transit buses and related equipment, or to lease, 

construct, or rehabilitate facilities to support low or no emission transit buses.  
 

Congestion Mitigation and Air Quality Program (CMAQ): These funds are distributed through a 

competitive process at the regional/local level and provide funding to areas in nonattainment 

or maintenance for ozone, carbon monoxide, and/or particulate matter.   

 

Surface Transportation Block Grant Program (STP): These funds are distributed through a 

competitive process at the regional/local level and provide funding that may be used by states 

and localities for a wide range of projects to preserve and improve the conditions and 

performance of surface transportation, including highway, transit, intercity bus, bicycle and 

pedestrian projects. 
 

New Bipartisan Infrastructure Bill (BIL) Programs: The New Bipartisan Infrastructure Law will 

rebuild America’s roads, bridges and rails, expand access to clean drinking water, ensure every 

American has access to high-speed internet, tackle the climate crisis, advance environmental 
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justice, and invest in communities that have too often been left behind. The legislation will help 

ease inflationary pressures and strengthen supply chains by making long overdue 

improvements for our nation’s ports, airports, rail, and roads. 

 

The legislation includes $39 billion of new investment to modernize transit, in addition to 

continuing the existing transit programs for five years as part of surface transportation 

reauthorization.  In total, the new investments and reauthorization in the Bipartisan 

Infrastructure Law provide $89.9 billion in guaranteed funding for public transit over the next 

five years — the largest Federal investment in public transit in history. The legislation will expand 

public transit options across every state in the country, replace thousands of deficient transit 

vehicles, including buses with clean zero emission vehicles, and improve accessibility for the 

elderly and people with disabilities. 
 

State  

 

California Department of Transportation (Caltrans), the California State Transportation Agency 

(CalSTA) and the California Transportation Commission (CTC) provide a large amount of state 

funding to SacRT however there are other state agencies providing funding including California 

Air Resources Board (CARB), California Energy Commission (CEC), California Office of 

Emergency Services (CalOES), California Housing and Community Development (HCD) and 

Strategic Growth Council (SGC).  With the passage of SB 862 in 2014 and SB 1 in 2017, 

California invested billions of dollars in transportation programs across the State.   

 

SB 862 helped create the Cap-and-Trade Program, a key element of California’s climate plan. 

Proceeds from the Cap-and-Trade Program facilitate comprehensive and coordinated 

investments throughout California that further the State’s climate goals. These investments also 

known as California Climate Investments (CCI) support programs and projects that reduce 

greenhouse gas (GHG) emissions in the State and deliver major economic, environmental, and 

public health benefits for Californians, including meaningful benefits to the most disadvantaged 

communities. CCI programs include the Low Carbon Transit Operations Program (LCTOP), the 

Transit and Intercity Rail Capital Program (TIRCP) and the Affordable Housing and Sustainable 

Communities Program (AHSC). 

 

With the signing of Senate Bill 1 (SB 1), the Road Repair and Accountability Act of 2017 on 

April 28, 2017, the California legislative invested $54 billion over the next decade to fix roads, 

freeways, and bridges in communities across the state and put more funding towards transit 

and safety.  SB 1 created and increased funding for several programs including the Active 

Transportation Program (ATP), Local Partnership Program (LPP), Solutions for Congested 

Corridors Programs (SCCP), State Transportation Improvement Program (STIP), Trade 

Corridor Enhancement Program (TECP) and Transit and Intercity Rail Capital Program (TIRP).  
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Transit and Intercity Rail Capital Program (TIRCP): These funds are distributed through a 

competitive process by Caltrans and CalSTA.  They provide funding from the Greenhouse Gas 

Reduction Fund (GGRF) to fund transformative capital improvements that will modernize 

California’s intercity, commuter, and urban rail systems, and bus and ferry transit systems to 

significantly reduce emissions of greenhouse gases, vehicle miles traveled, and congestion. 

 

Low Carbon Transit Operation Program (LCTOP): These funds are distributed by formula to 

transit agencies, Metropolitan Transportation Planning Organizations (MPO) and Regional 

Transportation Planning Agencies (RTPA).  They provide funding for operating and capital 

assistance for transit agencies to reduce greenhouse gas emission and improve mobility, with 

a priority on serving disadvantaged communities. Approved projects in LCTOP will support new 

or expanded bus or rail services, expand intermodal transit facilities, and may include 

equipment acquisition, fueling, maintenance and other costs to operate those services or 

facilities, with each project reducing greenhouse gas emissions 
 

Local Partnership Program Formula (LPP[F]): These funds are distributed by formula to local 

and regional transportation agencies that have passed sales tax measures, developer fees, or 

other imposed transportation fees with a continuous appropriation of $200 million annually from 

the Road Maintenance and Rehabilitation Account (RMRA) to fund road maintenance and 

rehabilitation, sound walls, and other transportation improvement projects. This program is to 

balance the need to direct increased revenue to the state’s highest transportation needs while 

fairly distributing the economic impact of increased funding. 

 

Local Partnership Program Competitive (LPP[C]): These funds are distributed through a 

competitive process to local and regional transportation agencies that have passed sales tax 

measures, developer fees, or other imposed transportation fees with a continuous 

appropriation of $200 million annually from the Road Maintenance and Rehabilitation Account 

(RMRA) to fund road maintenance and rehabilitation, sound walls, and other transportation 

improvement projects. This program is to balance the need to direct increased revenue to the 

state’s highest transportation needs while fairly distributing the economic impact of increased 

funding. 

 

Solutions for Congested Corridors Program (SCCP): These funds are distributed through a 

competitive process to provide funding to achieve a balanced set of transportation, 

environmental, and community access improvements to reduce congestion throughout the 

state. 

 

State of Good Repair (SGR) These funds are distributed by formula to transit agencies 

throughout the state and are made available for eligible transit maintenance, rehabilitation and 

capital projects. 
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Local  

 

SacRT accesses several local and regional funds including countywide and statewide sales tax 

measures, developer fees and Sacramento Metropolitan Air Quality Management District 

funding.  

 

Sacramento County Measure A Sales Tax: Measure A added one-half cent to the County’s 

sales tax and added fees from new developments for transportation purposes. In FY 2009, 

SacRT began receiving 34.5 percent of Measure A revenues for operating and 2.5 percent for 

capital and 20 percent of development fees for capital expansions (Sacramento Countywide 

Transportation Mitigation Fee Program, or SCTMF). 

 

Sacramento County Transportation Maintenance, Safety, and Congestion Relief Act of 2022: 

A citizen group called Committee for a Better Sacramento is bringing forth a citizen-led initiative 

to the November 2022 ballot.  The Sacramento County Transportation Maintenance, Safety, 

and Congestion Relief Act of 2022, which if approved by the voters would bring SacRT more 

than $3.3 billion over the life of the initiative, or approximately $85 million annually. More recent 

projections indicate that this amount could increase to $3.5 billion. The ballot identifies funding 

for SacRT in several categories, with $2.06 billion projected for maintenance, operations, and 

transformative system improvements; this is a flexible category that may support operations or 

capital projects, such as zero emission bus replacement and light rail modernization.  The 

Transit and Rail Congestion Improvement Projects category allocates $890 million in projected 

funding for a menu of capital projects including multiple high frequency bus corridors, and Light 

Rail to the Airport, Elk Grove and future expansion in Citrus Heights and Folsom.  Given current 

state and federal funding opportunities, SacRT is positioned to fund many of these capital 

expansion projects using only 25-30% local funds. Should this funding become available 

SacRT would apply for competitive federal and state grants to fund the remaining 75% of these 

projects. For example, on the Green Line expansion to the airport, we would use $500 million 

of the local funding to leverage $1.5 billion from state and federal funding sources.   

 

Local Transportation Fund: These funds, generated by a ¼ cent allocation of the general state 

sales tax collected statewide are used for transit operating and/or capital support purposes. 

 

Developer Impact Fees: These are one-time charges applied to developers to offset the 

additional public service costs of new development for transit.  Fees are usually applied at the 

time a building permit is issued and are dedicated to the provision of additional services for 

transit in the Sacramento Region. 

 

Attachment B is a funding summary within the five-year planning horizon (FY 2023 - FY 2027) 
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ATTACHMENT A: CAPITAL EXPENDITURE SUMMARY 
 
The table summarizes the total expenditures proposed by fiscal year for all projects in the CIP.  Projects are divided into groups project that are in 

both the Capital Budget (CB) and the Capital Improvement Plan (CIP) and projects that are just in the CIP.  The Project ID can be used as a quick 

reference to delineate the two groups of projects.  ID # that start C22 are projects that are just in the CIP all other Project IDs are for projects in the 

Capital Budget. 

 

 

No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

410
South Sacramento Corridor 

Phase 2 LR Extension
$268,745,824 $1,254,176 $0 $0 $0 $0 $0 $270,000,000 1

R322 Green Line Draft EIS / EIR $4,086,786 $209,023 $250,000 $300,000 $250,000 $0 $0 $5,095,809 1

R382
Stockton & 34th LR Crossing 

Enhancements
$40,489 $109,512 $0 $0 $0 $0 $0 $150,000 1

R359
LR Modern. 15 Min. Service to 

Folsom (Side Track)
$3,091,576 $2,868,178 $18,200,343 $15,054,834 $18,080,000 $17,267,069 $0 $74,562,000 2

S030
Downtown/Riverfront Streetcar 

Project
$23,000,000 $5,442,368 $1,031,524 $100,000 $100,000 $18,500,000 $111,826,108 $160,000,000 2

R010
Light Rail Crossing 

Enhancements
$950,760 $638,517 $1,071,000 $839,723 $0 $0 $0 $3,500,000 2

F040 Bridge Asset Rehabilitation $0 $0 $136,377 $0 $0 $0 $0 $136,377 2

M019
Arcade Creek Bridge 

Environmental Clearance
$0 $55,000 $55,000 $0 $0 $0 $0 $110,000 2

R328 Green Line Final EIS/EIR $0 $0 $0 $0 $0 $550,000 $850,000 $1,400,000 2

R371 Y1 Substation Installation $0 $0 $1,490,000 $1,240,000 $30,000 $0 $0 $2,760,000 2

R372
Roadway Worker Protection 

System
$0 $310,000 $495,000 $0 $0 $0 $0 $805,000 2

R374
TPSS A1 Negative Return Cable 

Replacement
$0 $184,390 $0 $0 $0 $0 $0 $184,390 2

R385 Grand Avenue Bridge Repair $0 $1,400,000 $9,600,000 $2,000,000 $0 $0 $0 $13,000,000 2

R389
Instrument House A019 Local 

Control Panel Replacement
$0 $82,250 $0 $0 $0 $0 $0 $82,250 2

Guid e wa y
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

C2218 LED Lighting Retrofit $0 $0 $0 $0 $1,000,000 $1,000,000 $0 $2,000,000 3

C2219 Paving Restoration Program $0 $0 $500,000 $500,000 $500,000 $500,000 $1,000,000 $3,000,000 3

C2254
Light Rail Crossing Panel 

Replacement
$0 $0 $295,000 $470,000 $295,000 $0 $0 $1,060,000 3

C2260
Light Rail Track State of Good 

Repair
$0 $0 $500,000 $1,500,000 $1,500,000 $1,500,000 $8,710,000 $13,710,000 3

C2261
Light Rail Overhead Catenary 

(OCS) Wire Replacement
$0 $0 $275,000 $275,000 $3,105,000 $2,500,000 $5,125,000 $11,280,000 3

C2262
Light Rail Signal State of Good 

Repair
$0 $0 $1,387,500 $1,387,500 $2,775,000 $4,162,500 $18,037,500 $27,750,000 3

C2263
Light Rail Bridge Structure State of 

Good Repair
$0 $0 $824,000 $666,000 $665,000 $0 $0 $2,155,000 3

C2265
Light Rail Traction Power 

Substation Replacement
$0 $0 $3,500,000 $5,000,000 $10,000,000 $10,000,000 $4,500,000 $33,000,000 3

C2201
Green Line MOS 2: Township 9 to 

Arena Boulevard
$0 $0 $0 $0 $8,500,000 $28,500,000 $835,340,000 $872,340,000 4

C2202
Green Line MOS 3: Arena Blvd. to 

the Airport
$0 $0 $0 $0 $0 $0 $1,227,660,000 $1,227,660,000 4

C2203
Blue Line Phase 1 Elk Grove LR 

Extension to Civic Center
$0 $0 $0 $0 $4,000,000 $4,000,000 $409,000,000 $417,000,000 4

C2206
Wayside Signal Reconfiguration 

Phase 2
$0 $0 $0 $0 $0 $0 $800,000 $800,000 4

C2209 34th and Stockton Flyover $0 $0 $0 $0 $0 $1,500,000 $23,500,000 $25,000,000 4

C2223
Blue Line Phase 2 Elk Grove LR 

Extension to Kammerer
$0 $0 $0 $0 $0 $0 $468,000,000 $468,000,000 4

C2266
Arden Bus Rapid Transit (BRT): I-

80 to Manlove
$0 $0 $0 $0 $0 $0 $84,000,000 $84,000,000 4

C2267
Florin Bus Rapid Transit (BRT):  

Riverside to Stockton
$0 $0 $0 $3,520,000 $3,630,000 $5,500,000 $91,350,000 $104,000,000 4

C2268
Sunrise Phase 1 Bus Rapid 

Transit (BRT)
$0 $0 $0 $0 $0 $0 $146,000,000 $146,000,000 4

C2269
Watt Phase 1 Bus Rapid Transit 

(BRT): I-80 to Manlove
$0 $0 $0 $0 $3,492,500 $5,692,500 $91,815,000 $101,000,000 4

C2270
Watt Phase 2 Bus Rapid Transit 

(BRT): I-80 to Elverta
$0 $0 $0 $0 $2,530,000 $4,911,500 $67,558,500 $75,000,000 4

Sub to ta l $299,915,434 $12,553,413 $39,610,744 $32,853,057 $60,452,500 $106,083,569 $3,595,072,108 $4,146,540,826

Guid e wa y - (Continued)
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No Pro je c t Na me Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro je c t 

Prio rity

R055
Dos Rios Light Rail Station 

Design
$2,371,901 $11,457 $0 $0 $0 $0 $0 $2,383,358 1

R347 Watt I-80 Elevator Replacement $884,391 $105,609 $0 $0 $0 $0 $0 $990,000 1

T066
Historic Folsom Camera 

Enhancements
$21,333 $67,274 $0 $0 $0 $0 $0 $88,607 1

R380
Gold Line Light Rail Station Low 

Floor Conversion
$1,272,088 $7,255,390 $11,217,522 $38,100,000 $1,835,000 $0 $0 $59,680,000 2

R375
Dos Rios Light Rail Station 

Construction
$0 $11,050,000 $10,542,000 $140,000 $0 $0 $0 $21,732,000 2

R135 Horn Light Rail Station $547,848 $1,078,000 $4,062,500 $11,074,652 $3,875,000 $0 $0 $20,638,000 2

B150
Watt I-80 Transit Center 

Improvements
$443,527 $1,000,000 $8,427,246 $9,469,374 $0 $0 $0 $19,340,147 2

R327
Sacramento Valley Station Loop 

Design/Construct.
$27,632 $2,350,000 $3,892,668 $16,557,200 $17,726,500 $6,797,000 $83,039,000 $130,390,000 2

B179 Bus Stop Improvements $16,529 $217,745 $200,000 $150,000 $150,000 $150,000 $578,516 $1,462,790 2

B171
Citrus Heights Bus Stop 

Improvements
$0 $0 $310,000 $0 $0 $0 $0 $310,000 2

B172 Folsom Bus Stop Improvements $0 $0 $50,000 $50,000 $50,000 $50,000 $0 $200,000 2

F038 K Street DWT Replacement $0 $130,000 $150,000 $0 $0 $0 $0 $280,000 2

R381
Blue Line Light Rail Station Low 

Floor Conversion
$0 $0 $2,200,000 $12,674,104 $24,082,500 $100,000 $0 $39,056,604 2

R386 LED Lighting Project: Phase 1 $0 $340,000 $1,980,000 $430,000 $0 $0 $0 $2,750,000 2

R387 LED Lighting Project: Phase 2 $0 $158,000 $1,515,000 $1,327,000 $0 $0 $0 $3,000,000 2

R388 LED Lighting Project: Phase 3 $0 $49,000 $1,210,000 $3,741,000 $0 $0 $0 $5,000,000 2

C2216 Wayfinding Signage $0 $0 $60,000 $60,000 $0 $0 $0 $120,000 3

C2220
Artwork Repair at Light Rail 

Stations
$0 $0 $0 $0 $100,000 $100,000 $0 $200,000 3

C2221
Light Rail Station Pedestrian 

Improvements
$0 $0 $0 $2,987,500 $2,987,500 $2,987,500 $2,987,500 $11,950,000 3

C2226 Replace Station Braille Signs $0 $0 $500,000 $0 $0 $0 $0 $500,000 3

C2239 65th Street Station Renovation $0 $0 $0 $2,500,000 $0 $0 $0 $2,500,000 3

C2240
Roseville Road Station 

Renovation
$0 $0 $0 $2,500,000 $0 $0 $0 $2,500,000 3

C2242
ACE Train Midtown Station 

Improvements
$0 $0 $0 $0 $0 $1,500,000 $2,000,000 $3,500,000 4

Sub to ta l $5,585,250 $23,812,475 $46,316,936 $101,760,830 $50,806,500 $11,684,500 $88,605,016 $328,571,506

Pa sse ng e r Sta tio ns
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

B178
Folsom Cutaway Bus 

Replacement (8)
$1,164,754 $213,391 $0 $0 $0 $0 $0 $1,378,145 1

P013
SacRT Go Paratransit Vehicle 

Replacement
$0 $2,600,000 $0 $0 $0 $0 $0 $2,600,000 1

R001
CAF/Siemens LR Vehicle 

Painting/Exterior Work
$515,929 $479,071 $0 $0 $0 $0 $0 $995,000 1

B100
Replace 16 CNG Buses (FY22 - 

FY26)
$0 $0 $0 $4,630,500 $5,672,500 $2,553,000 $0 $12,856,000 2

B173
40' CNG Bus Replacement (69) / 

Retank (30)
$10,771,046 $9,258,954 $31,035,000 $12,435,000 $0 $0 $0 $63,500,000 2

B164
Airport Service Expansion ZEB 

Buses (10 40')
$2,874,183 $0 $3,932,029 $3,120,745 $0 $0 $0 $9,926,957 2

B159
Microtransit: 20 Zero Emission 

Vehicles & Chargers
$0 $0 $2,500,000 $3,019,200 $0 $0 $0 $5,519,200 2

B181 Operator Barrier Replacement $0 $307,000 $1,020,000 $0 $0 $0 $0 $1,327,000 2

P012
Cutaway Vehicle Ride 

Improvements
$0 $120,000 $440,000 $365,000 $0 $0 $0 $925,000 2

P014
SmaRT Ride Vehicle 

Replacement
$0 $0 $730,000 $795,000 $0 $0 $0 $1,525,000 2

P015
SmaRT Ride Expansion Vehicle 

(1)
$0 $0 $1,500 $169,500 $0 $0 $0 $171,000 2

R100
Replacement Light Rail Vehicles 

(35)
$0 $59,000,000 $64,200,000 $64,359,594 $62,000,000 $0 $0 $249,559,594 2

R115
Replacement New Low-Floor 

LRVs (13)
$27,526,098 $27,000,000 $21,339,996 $0 $0 $0 $0 $75,866,094 2

R125
CAF Fleet Mid-Life Component 

Overhaul
$0 $0 $25,480,000 $25,480,000 $25,480,000 $25,480,000 $25,480,000 $127,400,000 2

R366
Light Rail Vehicles: Gold Line 15 

Min. Service (7 Exp.)
$15,679,512 $14,500,000 $11,925,022 $0 $0 $0 $0 $42,104,534 2

R376
Replacement New Low-Floor 

LRVs NTP 2 (8)
$9,489,806 $10,080,194 $13,500,000 $7,230,000 $5,300,000 $200,000 $400,000 $46,200,000 2

R377
Replacement New Low-Floor 

LRVs NTP 3 (8)
$0 $0 $0 $23,750,000 $23,750,000 $500,000 $0 $48,000,000 2

T072 Train Technology Refresh $0 $6,243,450 $6,173,739 $0 $0 $0 $0 $12,417,189 2

C2213
69 Replacement CNG Buses 

(FY22-FY26)
$0 $10,140,000 $0 $7,453,000 $3,913,000 $8,849,000 $0 $30,355,000 3

C2232
Small Diamond Fare Boxes for 

SacRT Go Fleet
$0 $0 $100,000 $100,000 $0 $0 $0 $200,000 3

Re venue  Vehic le s
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

C2241 40' Bus Expansion Vehicles (11) $0 $0 $0 $0 $0 $0 $10,197,000 $10,197,000 3

C2256
6 Replacement Zero Emission 

Buses (ZEB: FY22 - FY26)
$0 $0 $0 $1,870,113 $3,833,731 $0 $0 $5,703,844 3

C2259
SacRT Go Paratransit Vehicle 

Expansion
$0 $0 $0 $0 $0 $0 $26,000,000 $26,000,000 3

C2217
Replacement New Low-Floor 

LRVs (CAF: 21)
$0 $0 $0 $0 $0 $0 $189,122,000 $189,122,000 4

C2252
Siemens S700 Mid-Life Overhaul: 

Assumes 71 LRVs
$0 $0 $0 $0 $0 $0 $264,200,000 $264,200,000 4

C2253
Light Rail Fleet Technology 

Refresh
$0 $0 $0 $0 $0 $0 $35,000,000 $35,000,000 4

C2255
69 Replacement CNG Buses 

(FY26 - FY31)
$0 $0 $0 $0 $0 $0 $63,119,000 $63,119,000 4

C2257
70 Replacement Zero Emission 

Buses (ZEB: FY26 - FY31)
$0 $0 $0 $0 $0 $0 $76,740,000 $76,740,000 4

C2258
209 Replace. Demand Response 

Vehicles (FY26 - FY31)
$0 $0 $0 $0 $0 $0 $37,475,000 $37,475,000 4

R368
LR Vehicles: Green Line 15 Min 

SVS to T9 (7 Exp.)
$0 $0 $0 $0 $0 $0 $50,000,000 $50,000,000 4

Sub to ta l $68,021,328 $139,942,061 $182,377,285 $154,777,652 $129,949,231 $37,582,000 $777,733,000 $1,490,382,557

No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

B141
Non-Revenue Vehicle 

Replacement
$4,703,117 $23,225 $0 $0 $0 $0 $0 $4,726,342 1

N001 Police Vehicle Replacement $0 $940,000 $0 $0 $0 $0 $0 $940,000 1

T071 Mobile Camera Trailers (2) $0 $30,000 $157,702 $0 $0 $0 $0 $187,702 2

C2233
Non Revenue Vehicle 

Replacement (FY23 - FY26)
$0 $0 $60,000 $0 $0 $0 $0 $60,000 3

Sub to ta l $4,703,117 $993,225 $217,702 $0 $0 $0 $0 $5,914,044

Serv ice  Ve hic le s

Re venue  Vehic le s - (Continued)
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

B180 BMF 1 In-Ground Lift Replacement $0 $292,000 $580,154 $0 $0 $0 $0 $872,154 1

R343
Whiting In-Floor Hoist Inspection 

and Repair
$234,082 $20,735 $0 $0 $0 $0 $0 $254,817 1

R363 Tamper Refurbishment $58 $89,822 $0 $0 $0 $0 $0 $89,880 1

R384
LRV Maintenance Shop 

Upgrades (Engineering)
$801 $33,999 $265,200 $0 $0 $0 $0 $300,000 1

B144
BMF1 CNG Fueling Facility 

Upgrades
$642,542 $3,300,000 $343,142 $0 $0 $0 $0 $4,285,684 2

B165
Electric Bus Charging 

Infrastructure
$134,859 $600,068 $9,360,000 $2,200,000 $20,315,073 $17,390,000 $0 $50,000,000 2

R362
Light Rail Wheel Truing Machine 

Procurement
$0 $1,315,438 $1,700,000 $1,400,000 $0 $0 $0 $4,415,438 2

B153 BMF1 Ground Well Monitoring $138,691 $14,992 $0 $0 $0 $0 $0 $153,683 2

F037 Wayside Roof Replacement $0 $68,000 $435,000 $0 $0 $0 $0 $503,000 2

F033
Cutaway and Non-Revenue Fuel 

Stations
$0 $200,000 $313,038 $0 $0 $0 $0 $513,038 2

F035
South Area Bus Maintenance 

Facility
$0 $500,000 $11,193,000 $14,190,000 $17,242,000 $27,500,000 $100,000 $70,725,000 2

F042
South Bus Parking Lot Pavement 

Repair Design
$0 $100,000 $0 $0 $0 $0 $0 $100,000 2

F043
BMF2 Pavement Repair 

Construction
$0 $0 $2,065,000 $0 $0 $0 $0 $2,065,000 2

R373 Material Storage System $0 $430,000 $225,000 $0 $0 $0 $0 $655,000 2

R383
Phase 1 Gold Line LR 

Maintenance Facility 

Env./PE/ROW

$0 $550,000 $3,600,000 $3,650,000 $14,700,000 $0 $0 $22,500,000 2

C2210
Light Rail Control Center Upgrade 

(LRCC)
$0 $0 $0 $1,100,000 $2,950,000 $0 $2,950,000 $7,000,000 3

C2211
Phase 2 Gold Line LRMF: 

Construct Track/Install Trailer
$0 $0 $0 $0 $1,529,000 $7,298,000 $7,298,000 $16,125,000 3

C2212
Phase 3: Gold Line LRMF Full 

Build-Out
$0 $0 $0 $0 $0 $0 $139,030,000 $139,030,000 3

C2214
Bus Maintenance Facility #1 

Rehabilitation
$0 $0 $480,000 $1,010,000 $1,010,000 $0 $0 $2,500,000 3

C2225
Replace Wheel and Pantograph 

Detector for Preemption
$0 $0 $0 $95,300 $95,300 $95,400 $0 $286,000 3

Ma inte na nce  Build ings
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

C2227
Replace in Floor Hoist w/Hoist 

Compatible w/S700 Fleet
$0 $0 $0 $0 $0 $4,000,000 $0 $4,000,000 3

C2228 Wayside Facility Modernization $0 $0 $0 $5,000,000 $5,000,000 $0 $0 $10,000,000 3

C2234
Remove Underground Storage 

Tank at Metro
$0 $0 $27,000 $148,000 $0 $0 $0 $175,000 3

C2235 Remove 10 Wells at BMF1 $0 $0 $0 $0 $312,500 $0 $0 $312,500 3

C2238 BMF in North Area $0 $25,000 $37,475,000 $0 $0 $0 $0 $37,500,000 3

C2243 SVS Bus Facility Improvements $0 $0 $0 $0 $225,000 $275,000 $0 $500,000 3

C2244
Railyards Bus Facility 

Improvements
$0 $0 $0 $250,000 $500,000 $250,000 $0 $1,000,000 3

C2245
LR Operations Control Center 

Facility Upgrades (OCC)
$0 $0 $0 $0 $2,500,000 $0 $0 $2,500,000 3

C2207 Metro Facility Rehabilitation $0 $0 $0 $0 $10,400,000 $14,600,000 $0 $25,000,000 4

Sub to ta l $1,151,032 $7,540,054 $68,061,534 $29,043,300 $76,778,873 $71,408,400 $149,378,000 $403,361,194

No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

F041 R Street Warehouse Update $0 $375,000 $0 $0 $0 $0 $0 $375,000 1

V102 1102 Q Street Building Move $23,650 $2,876,350 $0 $0 $0 $0 $0 $2,900,000 2

F034
1225 R Street Electrical & 

Mechanical Upgrade
$411,326 $158,674 $0 $0 $0 $0 $0 $570,000 2

F021
Facilities Maintenance & 

Improvements
$363,541 $30,349 $0 $0 $0 $0 $0 $393,890 2

F031 R Street SOC Upgrades $86,515 $304,187 $0 $0 $0 $0 $0 $390,702 2

F028
Administrative Equipment 

Optimization
$0 $350,000 $350,000 $0 $0 $300,000 $1,000,000 $2,000,000 2

C2236 Admin Campus Phase 1 $0 $250,000 $750,000 $0 $0 $0 $0 $1,000,000 3

C2237
Renovate Finance Building for 

Operations
$0 $0 $0 $0 $0 $0 $0 $0 3

Sub to ta l $885,032 $4,344,560 $1,100,000 $0 $0 $300,000 $1,000,000 $7,629,592

Adminis tra tive  Build ing s

Ma inte na nce  Build ings - (Continued)
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

B175
Intelligent Vehicle Network 

Upgrade (IVN3 to IVN5)
$0 $652,630 $0 $0 $0 $0 $0 $652,630 1

B176 Drive Cam $0 $454,590 $0 $0 $0 $0 $0 $454,590 1

B177 Trapeze OPS Web $0 $100,000 $151,000 $0 $0 $0 $0 $251,000 1

R354
Fare Vending Machine (FVM) 

Enhancements
$8,554,626 $556,809 $0 $0 $0 $0 $0 $9,111,435 1

T062
Data Center UPS Runtime 

Increase
$46,304 $5,251 $0 $0 $0 $0 $0 $51,555 1

T069
Safety and Light Rail Portable 

Radio Replacement
$352,595 $48,643 $0 $0 $0 $0 $0 $401,238 2

B147
Bus Maintenance Management 

Software Program
$21,539 $0 $392,961 $0 $0 $0 $0 $414,500 2

B174 Disruption Manager Software $0 $0 $175,000 $39,866 $0 $0 $0 $214,866 2

M022
Systemwide SCADA 

Implementation Design
$0 $0 $1,200,000 $3,750,000 $1,550,000 $0 $0 $6,500,000 2

T059
Farebox-FVM-Zip Pass 

Integration
$200 $0 $0 $649,800 $0 $0 $0 $650,000 2

T067 Connect Card Version 2.0 $0 $110,000 $3,750,000 $3,640,000 $0 $0 $0 $7,500,000 2

T070 ITS Install on Elk Grove Fleet $0 $750,000 $750,000 $0 $0 $0 $0 $1,500,000 2

T073
LR Station Signage Refresh: 

Replace DMS
$0 $2,014,250 $2,647,963 $0 $0 $0 $0 $4,662,213 2

T074
Security Camera System 

Upgrade
$0 $500,000 $1,570,000 $0 $0 $0 $0 $2,070,000 2

T075 Bus Router Refresh $0 $2,305,225 $0 $0 $0 $0 $0 $2,305,225 2

T076 Network Infrastructure Refresh $0 $5,500,000 $22,276,625 $0 $0 $0 $0 $27,776,625 2

C2208
Supervisory Control & Data 

Acquisition (SCADA) System
$0 $0 $0 $0 $10,250,000 $9,750,000 $0 $20,000,000 3

C2222
ADA Paratransit Eligibility 

Software
$0 $0 $215,000 $0 $0 $0 $0 $215,000 3

C2229
GenFare Back System Upgrade 

to Cloud
$0 $0 $200,000 $800,000 $0 $0 $0 $1,000,000 3

C2230
Folsom Cut Away Automatic 

Passenger Counters
$0 $0 $50,000 $0 $0 $0 $0 $50,000 3

Communica tio n/ IT  Syste ms
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No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

C2231 Revenue Vault Replacement $0 $150,000 $0 $0 $0 $0 $0 $150,000 3

C2247
Communication Cabinet 

Ruggedization
$0 $0 $0 $0 $0 $0 $0 $0 3

C2248 CCTV Technology Refresh $0 $0 $0 $0 $0 $0 $0 $0 3

C2249
Paratransit Long Trip Program 

(Fixed Route Equivalent)
$0 $0 $35,000 $0 $0 $0 $0 $35,000 3

C2250 Storage Technology Refresh $0 $0 $300,000 $300,000 $300,000 $300,000 $300,000 $1,500,000 3

Sub to ta l $8,975,263 $13,147,399 $33,713,549 $9,179,666 $12,100,000 $10,050,000 $300,000 $87,465,877

No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

M018 Bus Stop Improvement Plan $18,423 $131,577 $100,000 $0 $0 $0 $0 $250,000 1

M008
Transit Action (Long-Range) Plan 

Update
$0 $0 $100,000 $150,000 $100,000 $0 $0 $350,000 2

M021
Blue Line to Elk Grove/High-

Frequency Bus Service Plan
$0 $0 $200,000 $0 $0 $0 $0 $200,000 2

C2215
Transit Oriented Development 

Professional Services
$0 $0 $150,000 $0 $0 $0 $0 $150,000 3

Sub to ta l $18,423 $131,577 $550,000 $150,000 $100,000 $0 $0 $950,000

No Pro je ct N ame Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l
Pro ject 

Prio rity

M023 SacRT Workforce Development $0 $0 $1,063,750 $0 $0 $0 $0 $1,063,750 2

Sub to ta l $0 $0 $1,063,750 $0 $0 $0 $0 $1,063,750

Prio r Co sts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 Po st FY 2027 T o ta l

T o ta l $389,254,881 $202,464,763 $373,011,500 $327,764,505 $330,187,104 $237,108,469 $4,612,088,124 $6,471,879,346

Planning  /  Stud ies

Othe r

Communica tio n/ IT  Syste ms - (Continued)
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ATTACHMENT B: REVENUE FORECAST  
 

This section provides a summary of funding sources, approximate amounts, and restrictiveness within the five-year planning horizon 

(FY 2023 -FY 2027).  

 

 
 

 

Formula Funding

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

FTA - Section 5307 Urbanized Area 

Formula Grant* 
Federal $28,599,505 $29,314,493 $30,047,355 $30,798,539 $31,568,502

Less Restrictive - Funding is also used for 

operating

FTA - Section 5337 State of Good Repair* Federal $18,979,757 $19,454,251 $19,940,607 $20,439,122 $20,950,100
Less Restrictive - Funding is also used for 

operating

Cap & Trade - Low Carbon Transit 

Operations Program (LCTOP)
State $750,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000

More Restrictive - Greenhouse Gas (GHG) 

Reducing Projects

SB 1 State of Good Repair (SGR) State $3,254,038 $3,254,038 $3,254,038 $3,254,038 $3,254,038
Less Restrictive - General State of Good 

Repair

SB 1 Local Partnership Program (Formulaic) State $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000
Less Restrictive - General State of Good 

Repair

State Transit Assistance State $19,756,466 $19,756,466 $19,756,466 $19,756,466 $19,756,466
Less Restrictive - Funding is also used for 

operating

$72,939,766 $74,379,248 $75,598,466 $76,848,165 $78,129,107

Po ss ib le  Ne w Fo rmula  Fund ing  

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Sacramento County TMSCRA Local $85,000,000 $85,000,000 $85,000,000 $85,000,000 $85,000,000

$85,000,000 $85,000,000 $85,000,000 $85,000,000 $85,000,000

Pro je c t Sco p e  Elig ib il i ty  Re stric tio nsT yp e

Pro g ra m Na me T yp e
Es tima te d  Pro g ra ming

Es tima te d  Pro g ra ming
Pro g ra m Na me

Pro je c t Sco p e  Elig ib il i ty  Re stric tio ns
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Competitive Funding

DOT - Multimodal Projects Discretionary 

Grant (MPDG) (Mega-INFRA-Rural)
Federal Yearly

DOT - Rebuild American Infrastructure with 

Sustainability and Equity (RAISE)
Federal Yearly

DOT- Reconnecting Communities Pilot 

Program
Federal Yearly

DOT - Safe Streets and Roads For All Federal Yearly

DOT - Strengthening Mobility and 

Revolutionizing Transportation (SMART)
Federal Yearly

DOT - Electric Vehicle Charging 

Infrastructure
Federal Yearly

FTA - Section 5339 (b) Bus and Bus 

Facilities
Federal Yearly

FTA - Section 5339 (c) Low and No 

Emission Bus Facilities
Federal Yearly

FTA - Pilot Program for Transit Oriented 

Development Planning
Federal Yearly

FTA- Vehicle Replacement Program Federal Yearly

FTA - All Stations Access Program Federal Yearly

FEMA - Transit Security Grant Program 

(TSGP)
Federal Yearly

FRA - Rail Crossing Elimination Program Federal Yearly

FHWA-Carbon Reduction Program Federal Yearly

FHWA-Promoting Resilient Operations for 

Transformative, Efficient, and Cost-Saving 

Transportation (PROTECT) Program

Federal Yearly

FHWA - Bridge Investment Program Federal Yearly

SACOG - 5307-5339 Discretionary Federal Bi-Yearly

New program created by BIL

Pro g ra m Na me T yp e Cycle No rma l Awa rd  Ra ng e Fund ing  Re s tric tio ns

$2.5M - $10M

$2.5M - $10M

$2.5M - $5M

Less Restrictive - General facility SGR or Zero-Emission Buses and/or 

Infrastructure

More Restrictive - Zero Emission Bus (ZEB) and/or ZEB infrastructure 

Less Restrictive - Funding is also used for operating

$500K - $2.5M More Restrictive - Must be used for planning

$50K - $2.5M More Restrictive - Safety and security projects or training

$500K - $10M
More Restrictive - Replace, rehabilitate, preserve or protect a bridge on 

the National Bridge Inventory (NBI)

More Restrictive - Only for Planning and Rail Crossing Elimination$2.5M-$25M

$2.75 M - $3.25M More Restrictive  

More Restrictive  $2.75M - $3.25M

$25M - $50M 

$15M - $25M

$5M - $10M

$5M - $10M

New program created by BIL

New program created by BIL

More Restrictive - Few projects are awarded each year (roughly 2 per 

state) low likelihood of getting more than 1 in any five year period.

More Restrictive - NOFA not release on new program

$1.0M - $2.5M More Restrictive - NOFA not release on new program

$15M -$30M More Restrictive- Program for rail vehicles only

$1.0M - $2.5M

$1.0M - $2.5M Very Restrictive - Projects must be for a legacy rail system
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Competitive Funding

SACOG - Regional Program Federal Bi-Yearly

SACOG - Community Design Federal Bi-Yearly

SACOG - Active Transpiration Program Federal Bi-Yearly

Cap & Trade - Affordable Housing & 

Sustainable Communities (AHSC)
State Yearly

Cap & Trade - Transit & Intercity Rail Capital 

Program (TIRCP)
State Bi-Yearly

SB 1 Local Partnership Program 

(Competitive)
State Bi-Yearly

SB 1 Solutions for Congested Corridor 

Program (SCCP)
State Bi-Yearly

Transit Oriented Development Housing State 2-5 Years

SMAQMD - Carl Moyer Program Local 2-3 Years

Less Restrictive - General facility SGR or Zero-Emission Buses and/or 

Infrastructure

More-Restrictive - Project must be included in a Corridor System 

Management Plan

$2.5M - $20M

$500K - $2.5M

$500K - $2.5M

$100K - $5M More Restrictive - Zero Emission Bus (ZEB) and/or ZEB infrastructure 

More Restrictive - Project must be paired with affordable housing 

development

$77.15M - $226.5M

$500K - $2.5M

Less Restrictive 

Less Restrictive 

More Restrictive - Projects must improve walking and/or Biking

More Restrictive - GHG Reducing project that can be paired with 

affordable housing development
$2.5M - $5M

$7.5M - $35M

$2.5M - $15M

$5M - $45M

More Restrictive - GHG Reducing projects of significant size

Pro g ra m Na me T yp e Cycle No rma l Awa rd  Ra ng e Fund ing  Re s tric tio ns
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ATTACHMENT C: SUMMARY OF FIVE-YEAR FUNDING NEEDS 

 

The Attachment C table shows the five-year expenditures and revenues for all projects that have some amount of “TBD” funding in the 

five-year planning period (FY 2023 - FY 2027). This table excludes all projects that are fully funded (Tier 1 projects) and all projects that 

are forecast to begin in FY 2028 or later (Tier 4 projects). The purpose of this table is to illustrate the amount of funding that would be 

needed to fund high and medium priority (Tier 2, Tier 3) projects that are forecast but not yet fully funded over the next five years.  

 

 
 

 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

$8,725,151 $1,346,354 $300,000 $250,000 $0

$183,174,612 $322,917,896 $289,035,842 $242,038,573 $117,337,069

$10,565,000 $47,683,500 $35,972,413 $55,346,031 $53,567,400

$0 $0 $3,520,000 $32,552,500 $66,204,000

$202,464,763 $371,947,750 $328,828,255 $330,187,104 $237,108,469

$72,939,766 $74,379,248 $75,598,466 $76,848,165 $78,129,107

$75,000,000 $75,000,000 $75,000,000 $75,000,000 $75,000,000

$147,939,766 $149,379,248 $150,598,466 $151,848,165 $153,129,107

$54,524,997 $222,568,503 $178,229,789 $178,338,939 $83,979,362

Possible Increase in Funding

  Sacramento County TMSCRA $85,000,000 $85,000,000 $85,000,000 $85,000,000 $85,000,000

Formula Funding

Competitive Funding

TBD Funding

Expenditures

Revenues

Tier 1

Tier 2

Tier 3

Tier 4
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Sub -Ca te g o ry Prio rity # o f Pro je cts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

1 3 1,572,711$              250,000$                  300,000$                  250,000$                  -$                               

2 11 10,980,702$            32,079,244$            19,234,557$            18,210,000$            36,317,069$            

3 8 -$                               7,281,500$              9,798,500$              19,840,000$            19,662,500$            

4 11 -$                               -$                               3,520,000$              22,152,500$            50,104,000$            

33 12,553,413$      39,610,744$      32,853,057$      60,452,500$      106,083,569$    

1 3 184,340$                  -$                               -$                               -$                               -$                               

2 13 23,628,135$            45,756,936$            93,713,330$            47,719,000$            7,097,000$              

3 6 -$                               560,000$                  8,047,500$              3,087,500$              3,087,500$              

4 1 -$                               -$                               -$                               -$                               1,500,000$              

23 23,812,475$      46,316,936$      101,760,830$    50,806,500$      11,684,500$      

1 3 3,292,462$              -$                               -$                               -$                               -$                               

2 15 126,509,599$          182,277,285$          145,354,539$          122,202,500$          28,733,000$            

3 5 10,140,000$            100,000$                  9,423,113$              7,746,731$              8,849,000$              

4 7 -$                               -$                               -$                               -$                               -$                               

30 139,942,061$    182,377,285$    154,777,652$    129,949,231$    37,582,000$      

1 2 963,225$                  -$                               -$                               -$                               -$                               

2 1 30,000$                    157,702$                  -$                               -$                               -$                               

3 1 -$                               60,000$                    -$                               -$                               -$                               

4 0 -$                               -$                               -$                               -$                               -$                               

4 993,225$           217,702$           -$                       -$                       -$                       

1 4 436,556$                  845,354$                  -$                               -$                               -$                               

2 11 7,078,498$              29,234,180$            21,440,000$            52,257,073$            44,890,000$            

3 13 25,000$                    37,982,000$            7,603,300$              14,121,800$            11,918,400$            

4 1 -$                               -$                               -$                               10,400,000$            14,600,000$            

29 7,540,054$        68,061,534$      29,043,300$      76,778,873$      71,408,400$      

1 1 375,000$                  -$                               -$                               -$                               -$                               

2 5 3,719,560$              350,000$                  -$                               -$                               300,000$                  

3 2 250,000$                  750,000$                  -$                               -$                               -$                               

4 0 -$                               -$                               -$                               -$                               -$                               

8 4,344,560$        1,100,000$        -$                       -$                       300,000$           

Ma inte na nce  

Build ing s

Ad minis tra tive  

Build ing s

Guid e wa y

Pa sse ng e r Sta tio ns

Re ve nue  Ve hic le s

Se rv ice  Ve hic le s
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Based on all the potential funding identified in Attachment B, depending on the passing of the Sacramento County Transportation 

Maintenance, Safety, and Congestion Relief Act of 2022 this year, or in the next couple of years, an infusion of $1 billion of local funds 

would result in $1 to $2 billion of State funds and $1 to $2 billion of federal funds for capital needs. With this significant capital infusion 

combined with other discretionary revenues SacRT is optimistic that a total of $6.5 billion of capital funds could be realized which would 

enable the completion of regionally significant capital projects and state of good repair projects in the next 15 to 20 years. 

Sub -Ca te g o ry Prio rity # o f Pro je c ts FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

1 5 1,769,280$              151,000$                  -$                               -$                               -$                               

2 11 11,228,118$            32,762,549$            8,079,666$              1,550,000$              -$                               

3 9 150,000$                  800,000$                  1,100,000$              10,550,000$            10,050,000$            

4 0 -$                               -$                               -$                               -$                               -$                               

25 13,147,399$      33,713,549$      9,179,666$        12,100,000$      10,050,000$      

1 1 131,577$                  100,000$                  -$                               -$                               -$                               

2 2 -$                               300,000$                  150,000$                  100,000$                  -$                               

3 1 -$                               150,000$                  -$                               -$                               -$                               

4 0 -$                               -$                               -$                               -$                               -$                               

4 131,577$           550,000$           150,000$           100,000$           -$                       

1 0 $0 $0 $0 $0 $0

2 1 $0 $1,063,750 $0 $0 $0

3 0 $0 $0 $0 $0 $0

4 0 $0 $0 $0 $0 $0

1 -$                       1,063,750$        -$                       -$                       -$                       

T o ta l 157 $202,464,763 $373,011,500 $327,764,505 $330,187,104 $237,108,469

Co mmunica tio n/ IT  

Syste ms

Pla nning  /  Stud ie s

Othe r


